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Speaker: Sal Cipres, PMP (512) 776-6520, sal.cipres@dshs.texas.gov

Objective: Overview and status of TxEVER Implementation Project



TxEVER Project: Vision & Mission

 Mission Statement: 

Implement a new system to replace the current Vital Registration System 
known as Texas Electronic Registrar (TER). The new system will: 

1. Resolve current maintainability and security issues,

2. Adhere to State and Federal vital record requirements,

3. Enable integration to Electronic Health Records (EHR’s),

4. Improve efficiency of vital statistics data collection, management, and reporting.
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“Strengthening the Security and Protection of 

the Statewide System of Vital Events”

 Vision Statement:



TxEVER Implementation Project: Status as of FY16Q1

HEADLINES

1. TxEVER implementation project approved and on-going

2. Integrated Product Team (IPT) formed September 2015

3. Solicitation released 21 September 2015

4. Vendor Conference held 08 October 2015

5. Proposals received 17 November 2015

6. Evaluation on-going, award anticipated Feb/Mar 2016
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Project Overview: Four Phases, 18 Milestones, 35 Months POP

COTS Acquisition
COTS to MOTS

Customization

Testing & 
Training

Go-Live & 
Stabilization

Sep ‘15 – Feb 16’ Mar 16’ – Mar 17’ Apr - Dec 17’ Jan - Jul 18’

Phase I Phase II Phase III Phase IV



TxEVER Implementation Project: Organization & Stakeholders
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Texas Vital Statistics Unit (VSU) Key Metrics - 2014

Record Registration

1,233,939

Vital Records 
883,127

Other 
Records 
350,812

Record Issuance

2,040,891

Birth

523,853

Death

1,512,797

Marriage

3,025

Divorce

1,216

Supplemental 
Transactions

74,882

Adoption

12,097

Paternity

29,717

Birth

14,423

Death

3,877

Suits & other

14,768
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~3,349,712  

Transactions Per Year

~5% Annual Growth Rate

in Registration

~30% 

Compound Annual Growth Rate

(CAGR)

in Issuance



TxEVER Implementation Project: Major Activities

Technology base update1.

Data migration & information security2.

Business processes changes and updates3.

Field service & support systems readiness4.

Operational transition, switchover, stabilization, and sustainment5.
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TER System (s)
TxEVER System of Systems

Commercial Off-The-Shelf (COTS) to Modified Off-The-Shelf (MOTS)

System with a planned Go-Live for January 01, 2018

TxEVER

Texas.gov

EVVE

CHS

Hosting

Imaging

STEVE



TxEVER Implementation Project: Features & Benefits
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Features

• Streamlined workflows

• Higher level of integration

• Enhanced security & reliability

• Scalable architecture

Benefits

• Efficient data entry & reporting

• Faster processing & reduced error entry

• Reduced fraud and improved system availability

• Shorter cycle times for improvements and upgrades

Advantages

• More efficient vital statistics operations

• Connectivity to electronic health systems with reduced paperwork

• Less time applying resources to investigations

• Improved customer service



TxEVER System: Planned User Improvements

• Modern, intuitive user interface

• Proactive alerts and messages

• More descriptive work queues

• Simplified installation and user enrollment process

• Streamlined certification process

Workflow

• Support for tablets and hand-held mobile devices

• Interface to Electronic Medical Records (EMR)

• Address verification & geocoding

• Improved quality edit checks & cause of death 
facilitation

• Ability to import/export data to/from TxEVER to local 
registration systems

Data Entry/Quality

• Built-in messaging/email, 

• On-line user directory

• Contact links for record participants

Communications
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TxEVER Implementation Project: Phase I - Acquisition

• Vital Statistics Unit

• Center For Health Statistics

• Information Technology

Business 
Elements 

Evaluators

• Vital Statistics Unit

• Center For Health Statistics

• Information Technology

Technical 
Elements 

Evaluators

• Vital Statistics Unit

• Center For Health Statistics

• Information Technology

• Chief Finance Office

Cost Elements 
Evaluators

RFP Released & 
Vendor Conf.

Proposals 
Due

Evaluation
Award & 

Contract Start

Sep-Oct 15’ Nov 15’ Nov 15’ - Jan 16’ Jan - Mar 16’
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TxEVER Project: Opportunities for engagement

Phase II

• Customization

• Requirements 
Review

• Design 
Reviews

Phase III

• Testing & 
Training

• System

• User

• Pilot Test

Phase IV

• Operation & 
Stabilization

• Go-live

• Reliability

• Stability
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Apr – Oct 2016 Apr – Aug 2017 Nov – Jul 2018

 Testing & Training Design & Development  Readiness & Reliability



TxEVER Project presentation: What’s next?

Next steps: Complete Phase I Acquisition 
activities:

• Proposal evaluations & select vendor, 

• Contract award, 

– Begin Phase II Customization activities: 

• COTS to MOTS customization

Send suggestions or requests for engagement to: TxEVER@dshs.texas.gov
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THANK YOU

COTS Acquisition
COTS to MOTS

Customization

Testing & 
Training

Go-Live & 
Stabilization

Sep ‘15 – Feb 16’ Mar 16’ – Mar 17’ Apr - Dec 17’ Jan - Jul 18’

Phase I Phase II Phase III Phase IV

mailto:TxEVER@dshs.texas.gov

